

## CONSTITUTION TASK FORCE PROPOSED SCHEDULE

#	Task	Target	Task Owner to Receiver
1	Liaison Names / Contact Details	11-Mar	BOT Chair to CTF
2	Liaison inputs from BOT	18-Mar	Liaisons to CTF
3	Liaison inputs from BOD	18-Mar	Liaisons to CTF
4	Liaison inputs from BOG	18-Mar	Liaisons to CTF
5	CTF agreement on Framework	8-Apr	CTF to BOT & BOD
6	Presentation to BOT & BOD: Framework	15-Apr	CTF to BOT & BOD
7	Inputs from Priests	10-May	to CTF
8	Inputs from Managers	17-May	to CTF
9	Inputs from General Membership	19-Jun	to CTF
10	CTF agreement on Draft Constitution	3-Jul	CTF
11	Presentation to BOT & BOD: Draft	13-Jul	CTF to BOT & BOD
12	CTF: Update Draft	21-Jul	CTF
13	Draft Presentation to General Membership	1-Aug	CTF to Members
14	CTF: Finalize Draft	28-Aug	CTF
15	Submit Final Draft to BOT & BOD	4-Sep	CTF to BOT & BOD